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Timeline of Watts Bar Nuclear Plant
Work begins after approval of construction permit.
Application for operating license is submitted to the Nuclear Regulatory Commission.
NRC issues its Final Environmental Statement for operation of Watts Bar.
Construction is under way on 14 nuclear units at six sites: Watts Bar, Sequoyah, Bellefonte,

Phipps Bend, Yellow Creek and Hartsville.

In response to projections for slower load growth, both regionally and nationally, TVA begins
deferring construction on nuclear units.

TVA begins canceling construction of units at some plant sites.

Construction stops on both Watts Bar units to address regulatory concerns. Unit 2 is placed in
deferred construction status.

TVA focuses on completing corrective action plans at the Watts Bar site.
Work halted on Watts Bar Unit 1 in December to improve control of work activities.
NRC grants permission to resume construction.

TVA completes an Integrated Resource Plan (Energy Vision 2020) that reserves completion of
Watts Bar 2 as an alternative for meeting future power demand.

Watts Bar Unit 1 begins commercial operation in May.
Extension of construction permit is requested for Watts Bar Unit 2.
NRC extends construction permit to December 2010.

Detailed study begins for possible completion of Watts Bar Unit 2. Study includes energy needs,
schedule, cost, environmental impacts and financial risks.

TVA Board authorizes completion of Unit 2 with a projected five-year schedule.
Engineering work begins in October after contract awarded to Bechtel.

Principal construction activities under way.
NRC extends construction permit to March 2013.

TVA submits updated application for an operating license.
Southern Alliance for Clean Energy granted status to challenge the operating license.

Design work nears completion.
Schedule to complete the project evaluated and updated in October.

TVA'’s Integrated Resource Plan (TVA’s Environmental and Energy Future, a Roadmap to 2030)
recommends a strategically balanced portfolio with increased nuclear generation.

Watts Bar construction workforce reduced by about 800 in October to manage cost and
efficiency. Projected schedule is evaluated at TVA’s request.

Detailed Estimate to Complete being developed as construction proceeds.
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